

Barley Coordinated Agricultural Project Work Plan FY06 (3/1/06 – 2/29/07)
Peter Bradbury, USDA-ARS, Ithaca, NY

1) Describe the research, education, and outreach activities you are planning for the next year (3/1/06 – 2/29/07)

Research I will help the database team to develop, implement, and test the Hordeum Toolbox database. I will help develop tools or scripts for loading pedigree information and retrieving pedigree based information in the format needed by QTL Miner.

2) List specific outcomes and deliverables that will be accomplished in the first 6 months (3/1 – 8/31). These will be used as benchmarks for your bi-annual progress report.

- Operational Hordeum Toolbox database by the end of August

3) List specific outcomes and deliverables that will be accomplished in the second 6 months (9/1 – 2/29). These will be used as benchmarks for the bi-annual progress report.

- Ability to export data in the format needed by QTL Miner by the end of February

Barley Coordinated Agricultural Project Biannual Progress Report
FY06 (4/1/06 – 9/30/06)
Peter Bradbury, USDA/ARS, Ithaca, NY

Describe the research, education, and outreach activities you completed in the first half of the FY06 (4/1/06 – 9/30/06)

Research

No activity. Funding for my part of the Barley CAP does not begin until September 2007.

Education

No activity.

Outreach Information about the Barley CAP project was displayed on one of several posters that were part of an ARS booth at the New York Empire Farm Days in August 2006.

List specific outcomes and deliverables accomplished in the first half of FY06 (4/1 – 9/30).

None.